

MAIS-MVP PRESIDENT REPORT

Daily bilingual coordination report for Dr. Peter Hu

Field	Value
Report date	2026-07-03
Reporting window	2026-07-02 08:00 to 2026-07-03 08:00 Asia/Hong_Kong
Prepared at	2026-07-03 12:07 HKT
Prepared by	A10 reporting automation; source evidence from A01-A25 coordination files
Automation ID	mais-mvp-9-am-president-report
Repository	/Users/dongpinhu/Desktop/MAIS-MVP on main; root remains inventory-only

Chinese Executive Summary

序号	重点
1	A22 已在 2026-07-03 00:27 HKT 通过 Vercel 将当前最新 MAIS-MVP 发布到 `www.mais.hk` 与 `www.mais.ac` ； Vercel inspect 为 Ready， 双域名 HTTP/API smoke 与 A11 production auth/API preflight 通过。
2	本次发布不是从 clean Git commit 发布，而是 owner-requested current latest dirty-root state 的 A22 pruned staging package ； A22 未直接从 dirty root 发布，且 staging forbidden-path scan 为 0。
3	A11 在窗口内完成两个 DOCX bug report 的核验与一轮局部修复：20260702 报告 26 项中 7 项为真、2 项 partial ； 20260703 报告 6 项中 3 项为真/部分为真。
4	A05、A07、A09、A13、A20 等 owner surfaces 有局部修复或路由：US-CA elementary completion panel removal、Adventure Island unlock、teacher assignment filters、lesson audio fallback、option capitalization、worked-example concrete model。
5	A25 fresh dirty-map 通过，当前 expanded status entries 为 3777 ； owner package approval requests 24 项、 physical lifecycle approval requests 34 项均 current， 但 aggregate remediation gate 仍红， root 仍禁止作为常规发布源。

English Executive Summary

No.	Summary
1	A22 completed a production deployment to `www.mais.hk` and `www.mais.ac` from a pruned staging package; Vercel inspect is Ready and safe live smoke checks passed.
2	This was not a clean-commit release. The source remains a heavily dirty integration inventory, so future production work still needs A22 clean/pruned release evidence.

3	A11 verified two external bug-report DOCX files. Several claims were confirmed, several were downgraded or not reproduced, and seven real issues received local fixes with focused tests.
4	A06 continued Manim v2 closure/evidence propagation and supplied limited build-blocker fixes used by A22, but A18 teaching acceptance, A11 broad browser evidence, A22 clean release evidence, and final 4/4 audit remain open.
5	A25 fresh release intake shows 3,777 expanded dirty entries, 24 owner-package approvals, and 34 physical-lifecycle approvals. No staging or cleanup is authorized by those artifacts alone.

汇报窗口摘要

项目	内容
窗口	2026-07-02 08:00 至 2026-07-03 08:00 Asia/Hong_Kong。报告生成时间为 2026-07-03 12:07 HKT，使用窗口内证据与报告时 fresh checks。
活跃 session logs	A22 production deploy、A11 bug verification/fix、A06 Manim closure、A05 lesson panel removal、A10 reporting、A25 release-intake evidence。
专门 blocker/decision 文件	`coordination/blockers/` 与 `coordination/decisions/` 在窗口内无新增文件；阻塞状态主要来自 session logs 与 A25 release-intake artifacts。
报告时 fresh checks	A25 dirty-map passed；owner-package approval requests current；physical-lifecycle approval requests current；no-staged gate passed；aggregate remediation currentness failed due stale downstream readiness/decision packets。

整体项目进展

项目在产品可用性与发布工程上都有实质推进：生产域名已更新，若只看 `www.mais.hk` 与 `www.mais.ac` 的基础访问、登录页、匿名 `/api/me`、公共题库、受保护 lesson redirect 与 AI Tutor status，A22/A11 smoke 均显示正常。

同时，代码库仍处于强 dirty-root 状态。A25 fresh dirty-map 显示 1438 collapsed status entries、3777 expanded status entries、389 tracked modified、1 tracked deleted、3387 untracked files。当前最重要的管理动作不是继续扩大功能面，而是按 A01-A25 owner package 关停、提交、归档或写明 blocker。

A11 bug verification 将外部 bug 报告拆成可执行路由：roadmap blank rendering、Nova Tutor voice endpoint、teacher assignment filter、Adventure Island progression、lesson audio responsiveness、P5 worked-example visual 等需要按 owner surface 清理。A06 Manim 继续强化 closure evidence，但尚未达到最终验收。

A01-A25 会话状态表

Agent	职责	窗口状态	证据/下一步
A01	App shell	无 fresh log；被 A11 路由	About logged-out mission state/copy 由 A11 路由给 A01/A09；A25 package 仍 blocked。
A02	Dashboard	无 fresh log；A02/A15 package blocked	A11 20260702 对 Personalized Learning 多数未复现；dashboard/adaptive closure 仍需 owner package 处理。
A03	Roadmap	无 fresh log；有新 A11 路由	20260703 report 确认 primary/student roadmap blank/skeleton 风险；需 A03/A22 定位。
A04	Practice	被 A11/A20 消费	Adventure Island progression 与 practice handoff 相关；A20 已做局部修复，A04 仍需 clean-slice 配合。
A05	Lesson	活跃/局部完成	移除 US-CA elementary completion panel；参与 lesson audio、option text、worked-example visual fixes。
A06	Visualization	高活跃；未最终验收	Manim evidence propagation 与 A22 build-blocker fixes 完成；A18/A11/A22/final audit gate 仍开。
A07	AI tutor	无 fresh log；被 A11 路由	Nova Tutor voice live synthesis 失败；A11 另做 bounded lesson-audio fallback，需 A07/A12/A19/A22 处理 voice endpoint。
A08	State/analytics	无 fresh log；shared contract blocked	A25 aggregate 仍显示 Wave 02 readiness stale/blocked。
A09	Copy/i18n/a11y	无 fresh log；参与局部修复	A11/A05 option capitalization 涉及 copy display；A25 package 仍 blocked。
A10	Tooling/report	活跃	生成本报告并消费 A01-A25 evidence；无 feature code edits。
A11	QA	高活跃	完成 20260701、20260702、20260703 bug-report verification；局部 fix pass 24/24 focused tests passed。
A12	Backend/API	支持性活跃	A22 production smoke 消费 API evidence；A11/A05/A20 修复涉及 auth/API/persistence boundaries。
A13	Teacher console	被 A11 fix pass 激活	Bugs 138-140 teacher assignment filters fixed locally；仍需 owner package closure。
A14	Parent console	无 fresh log	A13/A14 console closure 仍 dirty-open decision。
A15	Adaptive	无 fresh log	A02/A15 dashboard-adaptive package 仍在 dirty lifecycle 中。
A16	Research	无 fresh log；相对 ready	A25 owner matrix 中仍是最轻的 research evidence row；无新研究任务。

A17	Motivation	无 fresh log	A17/A20 game/motivation closure 仍 blocked。
A18	Curriculum QA	无 fresh log; A06 gate consumer	A06 final teaching acceptance 仍需 A18; content package 仍 blocked。
A19	API env	支持性证据	A22 env preflight confirms required production variable names present 15/15; 未记录 secret values。
A20	Games	活跃/局部完成	Bug 127 Adventure Island locked-state fix; renderer failure 不再 demote verified unlock。
A21	Content/RAG	无 fresh log	A18/A21 content evidence package 仍需签核/closure。
A22	Release engineering	完成生产发布	Pruned staging package deploy Ready; root 仍不合格为 clean release source。
A23	Integration	无 fresh log	candidate-to-live promotion 仍需 A23 计划; 本窗口无新集成决定。
A24	Exact layer	无 fresh log	content/exact-layer package 仍在 A18/A21/A23/A24 chain 中。
A25	Git hygiene/release intake	高活跃; 仍 blocked	fresh dirty-map 3777; 24 owner-package approvals、34 physical lifecycle approvals current; aggregate remediation red。

已完成工作

Owner	完成项	验证
A22/A25/A19/A06/A11	发布当前最新站点到 `www.mais.hk` 与 `www.mais.ac`，使用 pruned staging package，不直接从 dirty root deploy。	release:build-gate passed; 222 static pages; staging 2187 files/215MB; forbidden path count 0; Vercel Ready; 双域名 smoke passed; A11 production preflight 1/1 passed。
A11	核验 20260702 bug report 26 项，并对 7 个 real bugs 做局部 fix pass。	fix verification `npx tsx --test ...` passed 24/24; source regressions 17/17; visualization diagnostics 43/43。
A11	核验 20260703 bug report 6 个 unique claims。	3 项 real/部分为真: About logged-out state、roadmap blank/primary map blank、Nova Tutor voice; Lessons P0 outage 与 visualization clipping 未按原文复现。
A05	移除 screenshot 指向的 US-CA elementary lesson completion/quick self-check panel。	lessonCompletionChecklist test passed; 41 seed helper sweep 0 failures; local DOM smoke 200 and panel texts absent。

A06	多轮 Manim v2 review-slice/evidence propagation 与 A22 build-blocker type fixes。	多组 focused/adjacent tests green； full Manim directory suite reported 1525/1525 或 1529/1529； A22 consumed three A06 build-blocker fixes。
A25	刷新 release-intake： dirty-map、 owner package approval requests、 physical lifecycle approval requests。	fresh dirty-map passed at 3777 entries； owner-package current gate passed 24 requests； physical lifecycle current gate passed 34 requests； no staged entries。

进行中工作

Owner	状态
A22/A25/A10	生产站点已上线，但 source-control closure 未完成；后续发布必须继续使用 clean worktree/clean clone/reviewed clean slice/pruned staging。
A11/A03/A07/A12/A19/A22	20260703 report 暴露的 roadmap blank rendering 与 Nova Tutor voice endpoint 仍需 owner sessions 处理。
A11/A13/A20/A07/A05/A09	七个 real bug 的局部 fixes 已在 dirty root 验证，但需要切成 owner packages 与 A22 clean/pruned release path 后才能声明生产推广。
A06/A18/A11/A22	Manim v2 reusable skill/source-architecture work 继续推进，但整体 completion 仍需 A18 teaching、A11 browser、A22 clean release、final 4/4 audit。
A25	Aggregate remediation gate 仍需刷新下游 readiness/decision packets；当前 red 的主因多为 stale relative to fresh dirty map，而不是所有检查都重新失败。

阻塞项

阻塞	影响	下一步
Dirty root	fresh A25 dirty-map 为 3777 expanded entries； root 仍不可作为常规 production source。	继续执行 A22 clean/pruned source rule；先关 owner packages。
A25 aggregate remediation gate red	69 current checks 中 40 passed、29 failed；失败多为 Wave 02-06 readiness、owner decision packets、A22 residual evidence stale。	用 refresh runner 更新下游 artifacts，或按 owner package 写 blocker/closure report。
Worktree lifecycle	37 worktrees； 29 dirty open decisions； 5 clean-diverged open decisions； 34 physical	Owner 必须逐项选择 final state； approval artifacts 不等于执行授权。

	lifecycle approvals needed。	
Confirmed live/product bugs	Roadmap blank rendering 与 Nova Tutor voice endpoint 仍影响用户路径；teacher/practice/lesson fixes 尚未 clean-slice 发布。	A03/A07/A12/A19/A22 与对应 owner sessions 接手。
A06 final acceptance	Manim local/test evidence 强，但未通过最终接受链。	A18/A11/A22 提交真实 owner-gate evidence 后再做 final 4/4 objective audit。

风险

风险	说明	控制
可追溯性风险	本次 production deploy 来自 pruned staging current latest dirty state，不是 clean commit。	把本次 deploy 视作 owner-requested exception path；下一步补 clean package/review evidence。
验证边界风险	A11/A05/A06 多为 focused/source/local checks；dirty-root `npm run type-check` 仍不适合当全局成功信号。	报告只引用局部证据；A22 release claims 只引用 pruned staging/build/smoke。
下游 readiness stale	fresh dirty-map 后，A25 多个 downstream readiness/decision packets stale；aggregate gate red。	先刷新 A25 downstream artifacts，再做 owner decisions。
空间/构建风险	窗口内曾出现 ENOSPC；报告时 df 显示约 46GiB available。	A22 cleanup-generated-artifacts 仍需 dry-run then exact owner authorization。
未发布修复风险	A11 fix pass 解决的 bugs 尚未 clean-source 生产发布。	把 fixes 切进 owner packages 并走 A22 clean/pruned release。

测试 / 构建状态

Scope	Result
Fresh A25 dirty-map	Passed；`coordination/release-intake/2026-07-03-A25-dirty-tree-map-20260703T040704Z.md`；expanded entries 3777。
A25 owner/physical gates	owner-package approval requests current passed：24 requests；physical lifecycle approval requests current passed：34 requests；no-staged gate passed。
A25 aggregate remediation	Failed：40/69 current checks passed；failures mainly stale downstream

	readiness/decision packets relative to fresh dirty map。
A22 production deploy	`npm run release:build-gate ...` passed; 222 static pages; staging forbidden-path count 0; Vercel Ready; custom-domain safe HTTP/API probes passed; A11 production preflight passed 1/1。
A11 bug fix pass	`npx tsx --test ...` passed 24/24; source regressions passed 17/17; visualization diagnostics passed 43/43; `npm run type-check` still red only in pre-existing A06 visualization/manim review-package tests per A11 report。
A05 lesson panel removal	focused helper/test and local DOM smoke passed; no production deploy claimed。
A06 Manim	focused RED/GREEN and adjacent suites passed across several slices; full Manim directory suite reported 1525/1525 or 1529/1529。
Broad build/type-check	Not rerun as a broad success gate from dirty root for this report; A22 production claim uses build-gate/pruned staging/live smoke instead。

变更文件

类别	代表文件/范围
窗口内 mtime summary	831 report-facing files changed excluding `.git`, `node_modules`, `.next`, `.tmp`, `.local`, and known secret files: coordination 755、components 61、app 5、tests 2、scripts 2、config/root 6。
A22 deploy evidence	`coordination/session-logs/2026-07-02-A22-mais-domains-production-deploy.md`; `coordination/reports/2026-07-03-A22-mais-domains-production-deploy.md`; A25 dirty-map/staging evidence。
A11 verification/fix evidence	`coordination/reports/2026-07-03-A11-*`; screenshots under `coordination/reports/screenshots/2026-07-03-A11-deliverable-bug-verification/`; tests `tests/e2e/reported-bug-source-regressions.test.ts`。
A11/A13/A20/A07/A05/A09 touched source	`app/practice/page.tsx`, `app/teacher/assignments/page.tsx`, `components/gamification/AdventureIslandGame.tsx`, `components/lesson/LessonView.tsx`, `components/lesson/WorkedExampleIllustration.tsx`, `components/practice/PracticeQuestionCard.tsx`。
A05 lesson panel	`components/lesson/lessonCompletionChecklist.ts`, `components/lesson/lessonCompletionChecklist.test.ts`, `components/lesson/LessonView.tsx`。
A06 Manim/Visualization	`components/visualizations/three/manim/*`; examples include `mathSceneV2FinalObjectiveAuditRecordIntake.ts`, `mathSceneV2FinalObjectiveAuditRequestPacket.ts`, `mathSceneV2OwnerGateRerunIntake.ts`, `mathSceneRunFromBeat.ts`。
A25 release intake	`coordination/release-intake/2026-07-03-A25-*`, `latest-A25-*`, owner pathspecs, approval requests, lifecycle and remediation currentness artifacts。

明日优先级

优先级	事项
P0	A22/A25/A10：不要把 dirty root 当作常规 release source；若需新发布，先定义 clean/pruned source evidence。
P0	A25：刷新 stale downstream readiness/decision packets，使 aggregate remediation gate 从 stale-red 回到可决策状态。
P1	A03/A22：优先修复/核验 roadmap blank rendering，尤其 `/student/roadmap/primary` 全图 blank 问题。
P1	A07/A12/A19/A22：处理 Nova Tutor voice endpoint/provider path，A19 只负责 redacted env readiness。
P1	A11/A13/A20/A07/A05/A09：把 dirty-root local fixes 切成 owner packages，决定哪些需要生产推广。
P1	A06/A18/A11/A22：完成 Manim v2 final gate evidence，不扩大到 course-wide lab generation。
P2	A22：在 owner 明确授权后继续 generated-artifact dry-run/apply cleanup；保留 Playwright/report evidence。

需要 Owner 决策

Decision	Owner action needed
Production source posture	确认本次 A22 pruned-staging production deploy 的后续治理：补 clean release slice、保留为 exception evidence，或要求回滚/再发布。
Roadmap/voice priority	决定 A03 roadmap blank rendering 与 A07 Nova Tutor voice endpoint 的优先级和 owner assignment。
Bug-fix promotion	决定 A11 local fixes 中哪些进入下一轮 A22 clean/pruned production release。
Owner package approvals	按 A25 current owner-package approval requests 选择 final state，尤其 A25/A22/A06/A12/A11/A10/A05/A18-A21。
Physical lifecycle approvals	按 A25 current physical lifecycle requests 选择 root/main 与 33 个 worktree/branch final states；未授权前不可 cleanup。
A06 final acceptance	确认 A18 teaching review、A11 browser scope、A22 clean release evidence、final 4/4 objective audit 的完成路径。